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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

_' MONTHLY STATUS REPORT
May 1992

1. Pm_es_ Durin_theRermnin_Period
t

The followingactivitieswereaccomplishedduringthereportingperiod:

- Completionandsubmittalof theSite9 SourceControl100PercentDesign. A dral_
geotechnicalreportwas completedin supportof thedesign.

- Continuedrevisions were completedon the site-wideQuality Assurance Project
Plan (QAPjP),Health and SafetyPlan (HSP), and Samplingand Analysis Plan
(SAP)for submittalas finaldocumentsinJune1992.

- Initiatedpreparationof the operableunit (OU) 6 field work plan for remedial
investigationsof the wetlandsarea.

- Continuedpreparationof theOU2 workplan foradditionalfieldinvestigations.

- Continuedpreparationof the d_'aftOU2 and OU4 feasibility study reports and
initiatedpreparationof tbedraftproposedplan forOU4.

- Continuedpurchasingandcontractingproceduresfor source controlmeasures at
_, Sites 14 and 12andconstructionof theconcretepadfor biore_tion.

Continued field investigations for OU4 and additional tank and sump
investigations.

2. Rerxz-tsSubmittedandMeetines

- TheQuarterlyReportforFirstQuarter1992wassubmittedon May 12, 1992.

- Themonthlyregulatoryagencymeetingwas heldon May 21, 1992.

- The quarterlytechnical review committeemeeting was held on May 27, 1992 at
NAS MoffettField.

- The Site 9 SourceControl100PercentDesignwas submittedMay8, 1992.

3. ProblemsEncounteredandResolutions

- None

4. Renortsand ActivitiesfortheJune/JulySubmittal
- v

The monthly project managers/regulatoryagency meeting will be held on June 26
1992at NAS Moffett Field.



NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
_,, INSTALLATION RESTORATION PROGRAM
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(continue)

- Work will beginon thepreparationof theNorthBase AreaInvestigations_
report andthe additionalsite investigationsummaryreports.

b

- The finalQAPjP,SAP,andHSPwill be submittedinJune1992.

- The draftOU 2 field workplanwill be submittedJune23, 1992.

- The draftNorthBaseAreainvestigationreportwillbe submittedJune29, 1992.

- The draftinvestigationreportforadditionalsite investigationsswlllbe submittedin
earlyJuly 1992.

- The draftfieldworkplanforOU6 will besubmittedJuly3,1992.

- ConstructionoftheSite14sourcecontrolmeasurewillbeginJuly1992.

- Thesite9 SourceControlFinalDesignwillbecompletedandsubmittedinJuly
1992(contingenton receiptof agencycomments).

- WorkwillcontinueontheOU 4andOU 2FeasibilityStudies.

- Workwillcontinueon the draftOU I and OU5 Reports.

5. PlannedFieldActivitiesfor JuneandJuly

- Field investigations at OU 4 and additional tankand sump investigations will
continueinto June1992.

- The fourthroundgroundwatersamplingwhich startedin May 1992and continue
throughJune 1992.

- Field activitiesin supportof OU 2 feasibilitystudiesareexpected to begin June22,
1992.

6. KeyPersonnelChanees

- None

7. ChemicalLaboratoryDataStatusRetmrt

LaboratorydatafromtheFebruaryquarterlysamplingofNavyCLEAN wellsare
beingreceived,verified,andenteredintheNavyCLEAN database.

- LaboratorydatafromtheNorthBaseArea,additionalsiteinvestigations,andOU4
investigationsare being receivedand verified.



NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

_' MONTHLY STATUS REPORT
May 1992
(continue)

8. Percenta_,eof ProiectComoletion

' - PhaseI tankremovaltasks- 100%complete

- PhaseI tanklocationwells - 100%complete

- PhaseII tankremovaltasks- 100%complete

- PhaseH tanklocationwells - 100%complete

- FinalPhases'IandIITankandSumpReport- 100%complete"

- Building29 Field WorkPlan- 100%complete

- Building29 AreaFieldInvestigations-100%complete

- FinalBuilding29 AreaReport- 100%complete

- Sites 12and 14SourceControlEvaluations- 100%complete

Site 14SouthFieldInvestigationTechnicalMemorandum- 100%complete

- Sites 12and 14 SourceControlDesigns- 100%complete

- Sites 12and 14SourceControlSpecifications- 100%complete

Final Sites 8 and 9 SourceControlEvaluation- 100% complete

- Site 9 FieldWorkPlan - 100%complete

Site 9 Field Investigations- 100%complete

Site 9 SourceControlDesigns- 100%complete

Site 9 SourceControlInvestigationTechnicalMemorandum- 100%complete

Abandonmentof KnownWells - 100%complete

Investigationof SuspectWells - 100%complete

- IS8 andIS9 Field WorkPlans - 100%complete

- IS8 and IS9 Field Investigations- 100%complete

- IS8 andIS9 Report - 100%complete

- Phase IITank and SumpSoils Profiling- 100%complete
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- PhaseHTankandSumpSoil Disposal- 100%complete

' SoilTreatabilityTestPlans- postponed

- NorthBase AreaFieldInvestigations- 100%complete

- NorthBase AreaFieldInvestigationsReport-20%complete

- Ne_h BaseAreaAdditionalInvestigationsFieldWorkPlan- 100% complete_

- NorthBase_ea AdditionalInvestigations- 100%complete_ '_

- InitialScreeningof TechnologiesOU 2 - 100%complete

- Initial Scr_ning of TechnologiesOU 4 - 100%complete

- DraftFeasibilityStudyOU 4 - 70%complete

- DraftProposedPlanOU 4 - 10%complete

DraftFeasibilityStudyOU 2 - 20%complete

- AdditionalSiteInvestigationFieldWorkPlan- 100%complete

- AdditionalSite Investigations- 100%complete

- SiteInvestigationReport- 20%complete

- AdditionalTankand SumpInvestigationsFieldWorkPlan- 100%complete

- OU4 FieldWorkPlan- 100%complete

- TechnicalMemorandumonNatureandExtentof Contamination- 100% complete

- TechnicalMemorandumonHydrogeology-100%complete

- OU 2FieldWorkPlan-50% complete

- OU 6FieldWorkPlan-20% complete
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I. Pm_ressDor}n_theRe_n_ Period
t

Thefollowinga_ivitieswereaccomplishedduringthereportingperiod:

- CompletionandsubmittaloftheSite9 SourceCOnu'ol100PercentDesign.A draft
geotechnicalv_x_rtwas completedinsupportof thedesign.

- Continuedrevisionswere completedon the site-wideQuaLityAssuranceProject
Plan (QA.PjP),Health and SafetyPlan (lISP), and Samplingand Analysis Plan
(SAP)for submittalas finaldocumentsinJune1992.

- Initiatedpreparationof the operableunit (OU) 6 field workplan for remedial
investigationsof thewetlandsarea.

- Continuedpreparationof theOU2workplanforadditionalfield investigations.

- Continuedpreparationof the draftOU2 and OU4 feasibility study reports and
initiatedpreparationof thedraftproposedplanforOU4.

- Continuedpurchasingand contractingproceduresfor sourcecontrolmeasures at
_m, Sites 14and 12andconstructionof theconcretepadforbioren_fiafion.

- Continued field investigations for OU4 and additional tank and sump
investigations.

2. ReportsSubmittedandMeetin_

- TheQuarterlyReportfor FtrstQuarter1992was submittedonMay 12, 1992.

- Themonthlyregulatoryagencymeetingwasheldon May 21, 1992.

- The quarterlytechnical review committeemeetingwas held on May 27, 1992 at
NAS MoffettHeld.

- TheSite9 SourceControl100PercentDesignwas submittedMay 8, 1992.

3. ProblemsEncountL-redandResolufion_

- None

4. Retx3rtsandActivitiesfor theJune/JulySubmittal

The monthlyprojectmanagers/regulatoryagencymeeting will be held on June 26
_m, 1992at NAS MoffettField.
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- Workwill beginonthepreparationof theNorthBaseAreaInvestigationsummary
reportandtheadditionalsiteinvestigationsummaryreports.

#

- The finalQAPjP,SAP,andHSPwill be submittedinJune1992.

- The draftOU2 fieldworkplanwillbe submittedJune23, 1992.

- The draftNorthBaseAreainvestigationreportwillbesubmittedJune29, 1992.

- ThedraRin_stigation reportforadditionalsite investigationswill be submittedin
earlyJuly1992.

- The draftfieldworkplanfor OU 6 willbe submittedJuly3,1992.

- Constructionof the Site 14sourcecontrolmeasurewill beginJuly 1992.

- The site 9 SourceControlFinal Design will be completedandsubmittedin July
. 1992(contingentonreceiptof agencycomments).

WorkwillcontinueontheOU 4andOU 2FeasibilityStudies.

_w Work willcontinueon thedraftOU 1 andOU 5 Reports.

5. PlannedFieldActivitiesforJuneandJuly

- Field investigations at OU 4 and additionaltank and sump investigations will
continueintoJune1992.

- The fourthroundgroundwaters_mplingwhichstartedin May 1992and continue
throughJune1992.

- Fieldactivitiesinsupportof O132 feasibifitystudiesam expectedtobegin June22,
1992.

6. Key PersonnelChan_e._
v

- None

7. ChemicalLaboratoryDataStatusReport

- Laboratorydatafrom the Februaryquarterlysamplingof NavyCLEANwells are
beingreceived,verified,andenteredin the NavyCLEANdatabase.

Laboratorydata fromthe NorthBase Area,additionalsite investigations,and O134
investigationsam beingrc.ceivedandverified.
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8. Perc_ntaL,eof Proi_tCompledon

' - PhaseItankremovaltasks-100%complete

- Pha_Itanklocationwells-100%complete

- PhaseIItankr_movaltasks- 100%complete

- Phase IItanklocationwells- 100%complete

- FinalPhasesI andHTankandSumpReport- 100%compiet'¢

- Building29 FieldWorkPlan- 100%complete

- Building29 AreaFieldInvestigations- 100%complete

- FinalBuilding29 AseaReport- 100%complete

- Sites 12and14 SourceControlEvaluations- 100%complete

- Site 14SouthHeld InvestigationTechnicalMemmandum- 100%complet_

- Sites 12and14 Sour_ ControlDesigns - 100%complete

- Sites 12and 14 SourceControlSpecifications- 100%complete

- FinalSites 8 and9 SourceControlEvaluation- 100%complete

- Site 9 FieldWorkPlan- 100%complete

- _ - Site9FieldInvestigations-100%complete

- Site9SourceControlDesigns-100%complete

- Site9 SourceControlInvestigationTechnicalMemorandum-100%complete

- AbandonmentofKnownWells-100%complete

- InvestigationofSuspectWells-100%complete

- IS8andIS9FieldWorkPlans-100%complete

- IS8andIS9FieldInvestigations-100%complete

- IS8andIS9Report-100%complete

- PhaseIITankandSumpSoilsProfiling-100%complete
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- PhaseIITankandSumpSoilDisposal- 100%complete

' - Soil Tmatabili_Test Plans- postponed

- NorthBase AreaFieldInvestigations- 100%complete

- NorthBaseAreaFieldInvestigationsl_._port-20%complete

- NorthBaseAreaAdditionalInvestigationsFieldWorkPin, 100%complete

- NorthBase_ AdditionalInvestigations-100%complete

- InitialScreeningofTechnologiesOU 2-100%complete

- InitialScreeningofTechnologiesOU 4-100%complete

- DraftF-.,asibilityStudyOU 4-70%complete

- DraftProposezIPlanOU 4-10%complete

- DraftFeasibilityStudyOU2 - 20%complete

- AdditionalSiteInvestigationFieldWorkPlan-100%complete

- AdditionalSiteInvestigations-100%complete

- SiteInvestigationReport- 20%complete

- AdditionalTankandSumpInvestigationsFieldWorkPlan - 100%complete

- OU 4FieldWork Plan-100%complete

- TechnicalMemorandumonNann_andExtentof Contamination- 100% complete

- T_hnical MemorandumonHydrogcology- 100%complete

- OU 2 FieldWorkPlan- 50%complete

- OU 6 Field WorkPlan - 20%complete


